
DRAFT GRANTVILLE REDEVELOPMENT  
PROJECT AREA ADOPTION SCHEDULE 

 
 

TASKS START (Tentative)  DURATION 

I.  SURVEY AREA & PROJECT AREA DESCRIPTION 

 Redevelopment Feasibility Study July 2003 2-Months 

 Establish Stakeholders Committee December 2003 20-Months 

 Adopt Project Survey Area (PC & CC) Feb. & March 2004 2-Months 

 Establish Project Team, Scoping & Review April 2004 2-Months 

 Field Reconnaissance & Research May 2004 2-Months 

 Confirm Project Boundaries May 2004 1-Month 

 Finalize Proposed Project Area Boundaries June 2004 1-Month 

II.  PUBLIC MEETINGS, INFORMATION & INPUT 

 Stakeholders Meetings & Schedule (Public) February 2004 18-Months 

 Initial Public Meetings February 2004 Meetings 

 Community Planning Group February 2004 Meetings 

 Planning Commission  February 2004 Hearings 

 City Council & Agency (joint meetings) April 2004 Hearings 

III.  DOCUMENTATION & REVIEW 

 Maps & Legal Description  2-Months 

 Prepare & Distribute Preliminary Plan   3-Months 

 Adopt Preliminary Plan (PC & CC)  Meetings 

 Prepare & Distribute  Draft Environmental 
Document (Program EIR)  10-Months 

 Consultations with Taxing Entities  Meetings 

 Urbanized & Blight Condition  2-Months 

 Computer Analysis  2-Months 
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TASKS START (Tentative)  DURATION 

III.  DOCUMENTATION & REVIEW (cont) 

 Prepare & Distribute Public Notices  
(for Preliminary Plan & Joint Hearing   Hearing 

 Prepare & Distribute Preliminary Report  4-Months 

 Prepare & Distribute Owner Participation Rules  6-Months 

 Prepare & Distribute Relocation Plan  6-Months 

 Prepare & Distribute Draft Redevelopment Plan  12-Months 

 

 Prepare & Distribute Report to City Council  2-Months 

 Prepare & Distribute Public Notices  
(for Report to Council & Joint Hearing)  2-Months 

 Distribute & Adopt Finalized Environmental 
Document (Program EIR and MM&RP)  Hearings 

 Public Hearings (PC, CC & Agency)  2-Months 

 Ordinance & Resolution Readings & Adoptions   1-Month 

    
 


